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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Cloudy

Temperature 7 AM 12 PM 4PM43 - 50 54 - 59

Weather

Precipitation Condition

Diary: Dispute

Work description.

APRIL 13, 2012 Diary

ABF Crews activities involved in disassembly of the Hauling System:

ABF crews started dismantling the hauling system and taken away the components as follows:

1- The ABF crews continued removing the framing system of the South Deviation Saddle with the same
procedure of removal of the North Deviation Saddle framing system. Then the framing system was cut by
the end bracing, top rear and front members into smaller framing systems. Each small framing system
with two frames, bracing, top and bottom rear and top front member. Because of the size of the bracket
holding the cables of the Primary Hauling system and space limitation, The ABF crews had to remove
frame by frame at the upper portion of the South deviation Saddle. The work of disassembly of the
Secondary Hauling system framing was completed at 11:00A.M.

2- The ABF crew started removing the end plate of the frames which were anchored to the wall of Pier
W2. The work was done by cutting the anchors by torch; the wall appearance doesn’t look good which
needs to be fixed.
3- The heavy arm of the South Deviation Saddle Floating Arm was removed and transferred to Pier 7.
4- The hours included in the diary cover only the time the ABF crews spend time in the disassembly
process. When the work was completed, some of them were transferred to other part of the job site and
some might have been sent home.
5- The ABF crews installed the Compacting Machine at the North side of the West loop starting from the
Jacking saddle. The hydraulic system of the Compacting Machine was put in place and the ABF
mechanics connected are the related hydraulic hoses and is ready for operation.
NOTE: 2 hours OT

ABF Crews involved in the disassembly of the Hauling system and installing the Compacting Machine:
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Jim Benninghove (Foreman)
-Ryan Evanchick
-Mike Draper
- Mike Portilo
-Jonathon Biskner
-Tony Miranda
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- Carlos Alvarado
- Pablo Ramirez
- Lonny Candelaria
-Mathew Holt (Foreman)
- Ronny Chamberlain
-Aaron Kent (Foreman)
Laborers
- Jesus Ruiz
- Jose Avalos
-Guillermo Limon
Others:
-Scott Ross (Crane Op.)
- Bill Alger (Crane OP.)
- Kevin Alger (Crane Op.)
-Vernon Hubbard (Crane Op.)
-Earl Clayborn
- Jose Torres
-Scott Smith (Superintendent)

Equipments:
- Crane Manitowoc (At Pier W2)
-Crane TEREX
-Crane Grove 890E
-Forklift GRADALL

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 140 0-DMS-000.14004-0120F4 MOBILIZATION

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

4.00

002005

0.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

8.00

2154

0.00

No

0.00 0.00

8.00

*E0410406

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

5.00

002321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 3.00 0.00 0.00 3.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

VERNON HUBBARD 8.00 2.00 0.00 10.00

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 3.00 0.00 0.00 3.00

APP PABLO RAMIREZIronworker 3.00 0.00 0.00 3.00

APP LONNY CANDELARIAIronworker 3.00 0.00 0.00 3.00

FOR MATTHEW HOLTIronworker 3.00 0.00 0.00 3.00

JNM RONNY ChamberlainIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL FORDMechanic 0.00 2.00 0.00 2.00

FOR GENE PRATTMechanic 0.00 2.00 0.00 2.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Attachment

Page 3 of 8ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 305 Date: 13-Apr-2012 Friday

Page 4 of 8ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 305 Date: 13-Apr-2012 Friday

Page 5 of 8ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 305 Date: 13-Apr-2012 Friday

Page 6 of 8ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 305 Date: 13-Apr-2012 Friday

Page 7 of 8ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 305 Date: 13-Apr-2012 Friday

Page 8 of 8ddrRptbyBidItem


